

Cross-Partner Threat Spread Analysis

CRISP-DM | weekdays | Horizons: days 1–7 and 8–14 | Linear P model | by partner

#	CRISP-DM phase	Project work	Start	Due	Duration
1	Business Understanding	Scope: dual products (Top 10 + indicator graph); horizons 1–7 / 8–14	Sep 17	Sep 18	2 days
2	Data Understanding	Join feeds; EDA imbalance before model; NOI time-alignment note	Sep 22	Oct 2	~2 weeks
3	Data Preparation	A/B events; labels days 1–7 and 8–14; anti-leakage features	Oct 6	Oct 16	~2 weeks
4	Modeling	Linear probability baseline + calibration; vs NOI-alone	Oct 20	Nov 6	~3 weeks
5	Evaluation	By partner: Top 10 + indicator graph; Phase 2 test NOI	Nov 10	Nov 13	4 days
6	Deployment / Acceptance	Findings write-up and go/no-go recommendation	Nov 16	Nov 17	2 days

Key outputs (by partner)

- Top 10 among indicators and relationships (horizons 1–7 and 8–14)
- Graph: indicators linked to most-likely related indicators
- Linear calibrated probabilities; Phase 2 on updated test NOI

Notes: calibrate before $P \geq 75\%$; EDA imbalance before modeling; guard NOI leakage. Weekdays only.